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JNCLAS THE FOLLOWING REPORT WAS RECEIVED VIA ATS-1 SATELLITE

)N FEBRuARY 6, 1973

FROMT. MCCRAWAND IS FORWARDEDFOR YOUR INFORMATION.

SUBJECT: REPORT OF SURVEY PROGRESS ENIwETOX ATOLL PHASE 3 AND 4

STATUS REPORT #16

QCTICITIES OF 30 JANUARY THROUGH5 FEBRUARY 1973*

PHASE 3 PROGRAMCOPPLETED WITH COLLECTION OF SOILS FROM WALT ON

30 JANa

THIS CONCLUDES PHASE 3 PROGRAM.
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PHASE 4 SAMPLING SOILS ON NORTHERNHALF OF YVONNE BEGINS wITH

. INDOCTRINATION AND TRAINING. ON 31 JANUARY PRACTICE SUIT Up

wITH BACKHOE OPERATOR. PHOTOS TAKEN OF THESE PRACTICE OPERATIONS

wITH A f’40CK UP OF DIGGING A PIT ON FRED. TYOBACKlfOE OPERATORS

AND Two BACKHOEs AARE AVAILABLE FROM SAMTEC..—

THE RADIO OPERATOR/TECH. LEFT ON THE HAC FLIGHT THE AFTERNOON

OF 31 JANUARY. COMfIIIUNICATIONSSYSTEMS, BOTH THE PRIMARY AND

BACKUP, wENT OUT ON THE MORNINGOF 1 FEBRuARY. WE HAVE HAD

ONLY THE HAM AND SATELLITE SYSTERS OPERATIONAL SINCE THAT TIME.

ON 1 FEBRuARY THE TE_AMSSTAKED OUT THE ARRAY FOR A 10’ X 10’

FIDDLER SURVEY FOR HOT SPOTS IN THE QUINCE AREA TO EXTEND ABOUT

600’ EACH SIDE OF QUINCE GZ.

ON 2 FEBRuARY THE FIDDLER SURVEY WAS CONDUCTED. THE SOIL SAMPLES——— _

AT EACH OF THE TwO TLD LOCATIONS ON SOUTH YVONNE wERE COLLECTED.

ON 3 FEBRuARY THE TEAM LOCATED AND MARKED THE SOIL PIT LOCATIONS

STARTING JUST NORTH OF THE BUNKER/TOUER AND EXTENDING THROUGH

THE QUINCE GZ AREA.

ON 4 FEBRUARY THE TEAM CONSTRUCTEDTHE DECON SHOWER FACILITY AND

THE HOT LINE THAT IS TO CONTROL ENTRY AND EXIT FROM NORTH YVONNE.

TwO ADDITIONAL H P*S ARRIVED THIS DATE, LYNCH AND MYERS, PLuS THE
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IFEQUIPMENTNEEDED TO START PIT SAMPLING 1?/ THE CONTAMINATED AREA

CLIF YVONNE. ALsO THIS DATE ANOTHER BACKHOE OPERATOR ARRIVED FROM
..- .-. . ..

~iJ.A. EQuIPMENT FOR DuST CONTROL U-AS–-TESTED AND ALL TANKS FILLED.

“ON 5 FEBRUARY THE HOT LINE FACILITY wAS COHPLETED AND THE

; ‘DIGGING OF SOIL PITS wITH THE USE (JF ANTI C PROTECTION BEGAN. EIGHT
.,
‘PITS wERE COMPLETED THIS DATE. THERE HAVE BEEN MINOR DIFFICULTIES

~ ‘$ITH ONE BACKHOE AND wITH ALPHA INSTRUMENTS. THE ARRAY OF SOIL

~ PIT LOCATIONS WAS EXTENDED THIS DATE TO A POINT NEAR CACTUS CRATER.L

[ THE CLOSE GRID FIDDLER SURVEY GAVE USEFUL RESULTS AND CERTAIN SOIL

f ‘PIT LOCATIONS wERE DETERMINED CONSIDERING THIS WEU INFORPMTION.

I

SOIL SAMPLING IS TO BEGIN ON NORTH YVONNE ON 6 FEBRUARY. SHORT

, OF ANY uNFORESEEN DIFFICULTIES WE EXPECT THE SOIL PITS ON.

; YVONNE TO BE DuG BY 9 FEBRuARY AND SAMPLED BY 13 FEBRUARY.
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